



## *Certificate of System Cutover*

*This certificate recognizes the successful cutover  
and operation of Oklahoma Gas & Electric (OG&E)  
DMS system on June 23, 2017.*

A handwritten signature in black ink, appearing to read "Cristi Killian", written over a horizontal line.

*Cristi Killian  
Manager Advanced Grid Operations*

A handwritten signature in black ink, appearing to read "TJ Surbella", written over a horizontal line.

*TJ Surbella  
OSI Project Manager*

A handwritten date "6/30/2017" in black ink, written over a horizontal line.

*Date*

A handwritten date "6/23/2017" in black ink, written over a horizontal line.

*Date*